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22 September 1986
building) OFFICER'S COMMENTS (Number each comment to show from whom
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FROM.: EXTENSION

John M. Ray
Director of Logistics

RECEIVED FORWARDED

i o8 :
‘/kDDA N Bill:
7D24 Hqgs ég

2 \ 1. This is to advise
) 2;3< you that the Director of ORD
l}b/& JEP 1998 has brought to the attention
3 — of the DD/S&T the matter
’ outlined in the attached
memorandum. We have heard
p that the DD/SET will be
’ oo . sending you a memorandum
igfa (kg‘jéﬁgy expressing his concern. I
A sent my apologies to

' Dr. Eckman regarding this
matter, and I assured him
Y that OL is doing all in its
power to resolve this matter
soonest. A contract has
7 been awarded and work is
) scheduled to start the week
of 29 September for the
Y removal of the asbestos.
The coptract has an incentivd
STAT fee of per day for
9. completion before the
scheduled completion date of
15 January 1987.

2. Construction (reno-
vation) can begin prior to
n. asbestos removal being
completed. Basement renova-
tion is scheduled to begin
12. 6 October 86 and to be
completed for move-in by
23 January 1987; first floor,
13. west half, ready for move-in

by 28 Februarw 1987
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MEMORANDUM FOR: Director of Research and Development
FROM: John M. Ray
Director of Logistics

25X1 SUBJECT: Renovations

REFERENCE: ORD 880-86, dtd 26 Aug 86, Subject: Office
25X 1 Space for Program

1. As your memorandum accurately points out, the discovery of

25X1 asbestos has introduced an unanticipated and uncontrolled

slippage in a myriad of Agency moves, including yours. The presence of
asbestos was unanticipated in that the building was certified to be
asbestos-free, and uncontrolled because the removal is a responsibility of
the building owner and not the Government.

2. The building owner has a sense of{urgency in having the asbestos
removed because we stopped paying rent for those areas containing asbestos.

schools. The owner advises that he now is entering a contractual arrangement
with a firm and will be able to advise on a schedule in the near future. It
is our estimate that it will take about two months for removal,

3. The leasing of temporary commercial space will require lease .
negotiation, facility renovations, and security enhancements and will
probably require as much time as completion of the gpace

25X1
25X1 4. [::::::::::] of my staff is prepared to remain in constant contact
with your representative to provide updat the schedule as may be
- = required. He can be reached on extension should have 'a schedule
25X1 for both the asbestos removal and the time for the remaining buildout of the
first floor by the time your representative contacts him
25X1
. . (;// Jonm M. Kay ’»«'”’
Attachment: '
Reference
cc: ADDS&T
D/0S
25X1 ADDA ,
Downgrade to CONFIDENTIAL @‘B} -
When Separated from Attachment S
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25X1
| OL/RE( (3 Sept 86), (9 Sept 86)

Distribution:
Orig - Addressee, w/att)
1 - ADDS&T, w/att
% - D/0S, w/att
= ADDA, w/one att
+ X< oL Files, w/att
1 - OL/RECD Official, w/att
1 - RECD Chrono, w/att
1 - RECD Reader
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